SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:45PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 291 Const Calendar Day: 703 Date: 08-May-2014 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 07-Jun-14 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 70-80 4PM 70-80
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
Tower Activites

[]

Tower Work Activities:

Date Worked: 8-May-2014

Quality Assurance Inspector (QA-METS): Stuart Ross
QAIl worked Hours: 07:00 - 17:30

Quality Control (QC) Present: Yes

* Tower Cleaning Work (by ABF):
Refer to QAI Stuart's diary for detail.

Cleaning Crew: Dale Harris, John Larosa, Javier Medina, Joseph Ruiz, Guillermo Limon, Rogelio
Rodriguez, Carlos Montejzano, Luis jimenez & Danny Schwartz (12 Labores, for 10 hours work today)
Worked Location: Tower various locations - West face of Elevation 139, 143, East face of Elevation148,
and Elevation 155 (cleaning the decks),.

Work Description: Continued cleaning all of the tower surfaces to remove the rust staining - White Ox
Rust Remover (Powder) used.

QAI Stuart inspected skin A of the south tower from elevation 155 to elevation 160, and
noted that it appeared to be acceptable.

* Tower Paint Work by Certified Coatings Company Inc. (C.C.C.):
Paint crew (6) worked on tower in two locations:

- Inside the south tower shaft from elevation 108 to elevation 123. QAI Stuart inspected from elevation
123 to elevation 116, and after several touch ups were performed, these elevations appeared to be
acceptable. Painters (3) worked 8 hours today in this area.

- Exterior of Tower at elevation 155 - on the south and east faces of the south and west tower shaft
parapets, then painter went to the facades at the elevator shaft which had been recently widened with a
plasma cutter from elevation 119 to elevation 143, and then crew primed the cleaned areas

elevation 143 and elevation 139. QAI Stuart noted that the ambient conditions had deteriorated to
unacceptable conditions to apply the primer; the personnel continued power tooling only, the steel edges of
the facade deck plates down to elevation 119. Painters (3) worked 8 hours in this area today.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Liu, Tai-Lin

Diary #: 291

Date: 08-May-2014 Thursday

* Tower External Access System set up & helping tower elevator installation works by ABF
IRW crew (5) continued working on tower external access system set up & other works for 8 hours today.
04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Safety Coordinator ~ OTH GREG ANDERSON 000 000 000 0.0 []
Ironworker JNM STANLEY DALIE 000 000 000 0.0 ]
Ironworker FOR ERIC SPARKS 000 000 000 0.0 ]
Ironworker APP KYLE CROWLEY 000 000 000 0.0 []
Ironworker JNM ERNEST CONNER 000 000 000 0.0 ]
Ironworker JNM RANDY CLAYBORN 000 0.00 000 0.0 []
Ironworker JNM GUOWU CHEN 000 0.00 000 0.0 []
Ironworker JNM PAUL FAMBRINI 000 000 000 0.0 []
Ironworker JNM MICHAEL JIMENEZ 000 000 000 0.0 []
Ironworker FOR RICHARD GARCIA 000 000 000 0.0 []
Ironworker FOR JAMES BENNINGHOVE 000 000 000 0.0 []
Operator JNM JUSTIN GARRETT 000 0.00 000 0.0 []
Welder APP Reggie Humphry 0.00 0.00 0.00 0.00 D
Ironworker JNM BRENDON CHAPMAN 000 0.00 000 0.0 []
Ironworker JNM MAN CHUN MA 000 0.00 000 0.0 []
Ironworker APP JOSE TORRES 000 0.00 000 0.0 []
Ironworker JNM CHRISTOPHER BOWLES 000 000 000 0.0 []
Ironworker JNM DONALD PLUMB 000 000 000 0.0 []
Ironworker JNM Zach MacDonald 0.00 0.00 0.00 0.00 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 800 200 000 10.00 []
Semi-Skilled Laborer JNM LUIS Jimenez 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer JNM JOHN LAROSA 800 200 000 10.00 []
Semi-Skilled Laborer APP DALE HARRIS 800 200 000 10.00 []
Semi-Skilled Laborer JNM DANNY SCHWARTZ 800 200 000 10.00 []
Semi-Skilled Laborer APP JOSEPH RUIZ 800 200 000 10.00 []
Semi-Skilled Laborer APP JAVIER MEDINA 800 200 000 10.00 []
Ironworker FOR JOHN ROSAS 000 000 000 0.0 []
Ironworker APP Tony Miranda 0.00 0.00 0.00 0.00 []
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 800 200 000 10.00 []
Ironworker FOR JAMES STURGEON 800 0.00 000 800 []
Semi-Skilled Laborer APP JOSE AVILA 800 200 000 10.00 []
Semi-Skilled Laborer JNM VICTOR HERNANDEZ 800 200 000 10.00 []
Ironworker JNM ROGELIO RUIZ 800 0.00 000 800 []
Ironworker JNM RENE ESQUIVEL 800 0.00 000 800 []
Ironworker JNM JONATHAN CANITES 800 0.00 000 8.00 []
Ironworker FOR OBRA PAULK 800 0.00 000 800 []
Ironworker APP JAMES MIRANDA 000 000 000 0.0 []
Ironworker GEN AARON KENT 000 000 000 0.0 []
Semi-Skilled Laborer FOR GUILLERMO LIMON 700 000 000 7.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
*E0020562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
*E0030562 WELDING EQUIPMENT No
000 0.00 000 0.0 []
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Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 291  Date: 08-May-2014  Thursday
*E0010562 WELDING EQUIPMENT No
000 000 000  0.00 ]
2292 WELDER, 600 AMP No
000 000 000 0.0 []
2293 WELDER, 600 AMP No
000 000 000 0.0 []
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